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JIM NICHOLAS Date: February 18, 2003
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Division of Transportation Programming
File: SHOPP Amendment
02H-076

Ref:
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Division of Transportation Programming
MS-82

Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

SHOPP Amendment 02H-076
Amends the 2002 State Highway Operation and Protection Program by incorporating
project cost, scope, schedule and technical changes as shown in Attachment A.

Original signed by
JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management
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JIM NICHOLAS
Chief
Division of Transportation Programming
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Attachment A

2002 SHOPP Amendment 02H-076
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds

($ Thousands)
Dist| County Route| Post Miles [Location/Description PPNO EA Prog Const FY |Comments
1 |Del Norte 199 10.9/11.2 |Near Gasquet - at Hardscrable Creek Bridge #1-8 - 0013 293140 | 201.112 1,948| ©3/04 [Updated schedule.
replace bridge 05/06
4 [Marin 101 479 In Sausalito, Marin, Corte Madera - 0.3 mi. south of [ 0319C | 27160K | 201.210 1,951 03/04 |Technical correction to post miles.
1.4/7.7 Spencer Avenue to south of Lucky Road - restore
planting and irrigation (portions)
4 |San-Mates 84 102 -San-Mateo-Coeunty—variouslocations—tie-back- | ADBS4E | 1S2721 | 201130 109| 06/0% |Delete. Work combined with PPNO:
retaining-walH{GA98-1) BO654E into PPNO: 0654E. Also
vote of July 12, 2001 was recinded
on July 25, 2002.
4 |SanMates 84 102 -San-Matee-County—tie backretaining-wall BO654E | 1S2421 | 204136 84%| 06/6% |Delete. Work combined with PPNO:
EA98-H AOB54E into PPNO: 0654E. Also
vote of July 12, 2001 was recinded
on July 25, 2002.
4 [San Mateo 84 10.2 In San Mateo County - various locations - tie 0654E | 1S2721 | 201.130 950| 04/05 [New combined project. Includes
back retaining wall (CA98-1) work from PPNOs: A0654E and
BO654E. Schedule updated from FY
2000/01. Includes $841 of Federal
ER funds.
4 |San-Matee 84 98 NearWoedside—west-of-Reute-35—sliderepair AD653C | 4S1521 | 204430 109| 06/6% |Delete. Work combined with PPNO:
with-tie-bask-walH{GA98-1) B0653C into PPNO: 0653C. Also
vote of July 12, 2001 was recinded
on July 25, 2002.
4 |SanMatee 84 98 NearWoedside—west-of Reute-35—sliderepair BO653C | 4S4521 | 204436 84%| 06/6% |Delete. Work combined with PPNO:
with-tie bask-walHHGA-98-1) A0653C into PPNO: 0653C. Also
vote of July 12, 2001 was recinded
on July 25, 2002.
4 [San Mateo 84 9.8 Near Woodside - west of Route 35 - slide 0653C | 1S1521 | 201.130 950| 02/03 [New combined project. Includes
repair with tie back wall (CA98-1) work from PPNOs: A0653C and
B0653C. Schedule updated from FY
2000/01. Includes $841 of Federal
ER funds.
4 |Senema 1 29-5/304 [irFerRess—at-Shotgun-Reirt—realigh-and- O453H | 64221 | 2043360 4.277| 0364 |Delete. Work completed as part of
regrade G-11 project PPNO: 0752J.
5 [San Benito 156 o125 Near San Juan Bautista - east of Route 101 to 5630 OE360K [ 201.010 4,378| 04/05 |Technical correction to post miles.
0.1/2.9 west of Alameda Washingten Street - construct
median barrier
6 [Tulare 99 283136+ |In Tulare - South of Bardsley Avenue to Prosperity{ 6386 431601 | 201.210 1,533| 02/03 [Technical correction to post miles.
28.3/29.9 |north of Cross Avenue - highway planting
restoration
7 |Los Angeles 710 6.8/9.1 In Long Beach - Pacific Coast Highway to Wardlow| 3042 | 22880K | 201.245 5,145| 83/64 |Updated schedule.
Road - beautification and modernization 04/05
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Attachment A

2002 SHOPP Amendment 02H-076
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist| County Route| Post Miles [Location/Description PPNO EA Prog Const FY |Comments
7 [Los Angeles 710 6.8/9.1 In Los Angeles - Pacific Coast highway to 3217 23490K [ 201.210 3,538 84/05 |Updated schedule.
Wardlow Road - higway planting restoration 03/04
12 [Orange 133 4448 H-and-heartrine—Route—73-to-Redte-405—instal- 4802 | 0CO50k | 201010 2:858| ©5/06 |Deleted, work completed in project
rredian-barrer PPNO: 1116F.
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